BrightTV Viewership Analytics: Executive Summary

Project Overview

This project focuses on a comprehensive viewership analytics study for BrightTV, initiated to support the CEO's objective of growing the company's subscription base within the current financial year. The primary goal is to diagnose the causes of underperformance in the first quarter and provide actionable insights to the Customer Value Management (CVM) team.

Problem Statement

BrightTV experienced underperformance during the first three months (Q1) of the financial year, characterized by a significant viewership drop. This project aims to conduct a diagnostic analysis to identify the root causes of this decline.

Project Aim & Objectives

Aim: To provide in-depth analysis and insights that will assist the CEO in growing BrightTV's subscription base for the current financial year.

Key Objectives:

- **User and Usage Trends**: Analyze how users interact with content and overall usage patterns.
- **Factors Influencing Consumption**: Identify key drivers and deterrents of viewer consumption habits.
- **Content Recommendations**: Propose specific content strategies to increase consumption, especially during low viewership periods.

- **User Base Growth Initiatives**: Develop strategic initiatives to expand BrightTV's subscriber base.

Data Considerations & Preparation

The analysis utilizes a dataset containing user profiles and viewer transactions. Critical data handling steps include:

- **Time Zone Conversion**: All timestamps are converted from UTC to South African Standard Time (SAST).
- **Session-Based Consumption**: Data is structured with one record per subscriber session.

Data Preparation Steps:

1. Cleaned raw datasets (removed nulls, standardized fields).
2. Joined multiple tables using common keys.
3. Created age group segmentation.
4. Converted timestamps to SAST.

Project Timeline (April 12 - May 31, 2026)

The project follows a structured timeline, ensuring a systematic approach to analysis and reporting:

Phase	Start Date	End Date	Duration
Project Kick-off & Planning	Apr 12	Apr 14	3 days
Data Collection & Familiarization	Apr 08	Apr 14	7 days
Data Cleaning & Preparation	Apr 10	Apr 17	8 days
Exploratory Data Analysis	Apr 09	Apr 15	7 days
Viewership Insights Analysis	Apr 11	Apr 16	6 days
Visualization & Dashboard Draft	Apr 13	Apr 18	6 days
Findings & Recommendations	Apr 12	Apr 19	8 days
Final Report & Presentation	Apr 14	Apr 19	6 days
New Phase (Post-initial delivery)	May 05	May 09	5 days

Tools Used

- SQL (Databricks)
- Power BI
- Excel (optional)
- Google Studio Locker

Conclusion

This project is critical for BrightTV to understand its viewership dynamics and implement data-driven strategies for subscription growth. The systematic approach, from data preparation to actionable recommendations, is designed to deliver comprehensive insights and support the company's financial objectives.